
Brausch Environmental, LLC
5318 Alexa Road
Charlotte, NC 28277-0518
Office: (704) 246-7266
Cell: (412) 720-8549
Fax: (980) 339-3017
Email: lbrausch@brauschenv.com

Via Electronic and First-Class Mail 
July 11,2017

us EPA RECORDS CENTER REGION 5

548196

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division
U.S. Environmental Protection Agency, Region 5 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3507

Re: Monthly Progress Report for June 2017
Remedial Investigation and Feasibility Study
Lake Calumet Cluster Site, Operable Unit 2, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this monthly progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative Settlement 
Agreement and Order on Consent (AOC) and attached Statement of Work for the Operable 
Unit 2 Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site 
in Chicago, Illinois (the Site). This progress report summarizes efforts by the Respondents to 
fulfill the requirements of the AOC during the June 2017 reporting period.

1. Activities Completed During This Reporting Period

A. On June 12, 2017, the Respondents submitted the May 2017 monthly progress 
report to USEPA with copies to the Illinois Environmental Protection Agency 
(lEPA).

B. Also on June 12, 2017, the Respondents submitted the June 2016 through May 
2017 annual progress report to USEPA with copies to lEPA.

C. Arcadis U.S., Inc. (Arcadis) continued to compile and evaluate the Site 
characterization data.
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2. Results of Sampling and Tests and Other Data

A. The Respondents submitted no sampling results or other test data during the 
June 2017 reporting period.

Work Plans, Procedures, and Deliverables

A. The Respondents submitted no work plans, procedures, or other deliverables 
during the June 2017 reporting period.

Actions Projected for the Next Reporting Period

A. The Respondents will complete and submit to USEPA and lEPA a Technical 
Memorandum that presents the results of RI Site characterization studies, 
including comparison of Site groundwater data to appropriate screening criteria 
and other evaluations.

B. The Respondents will arrange for the off-site transportation and disposal of the 
liquid IDW produced during Site characterization activities to date.

Progress and Schedule Report

A. On behalf of the Respondents, Arcadis has completed the RI Site 
characterization studies as defined in the RI/FS Work Plan, as well as ancillary 
Site investigation activities (e.g., seep inspection, LNAPL sampling).

B. The schedule date for completing the RI has been extended to accommodate 
four rounds of quarterly groundwater sampling rather than the one round 
envisioned in the schedule submitted with the RI/FS Work Plan.

C. The Technical Memorandum to be submitted by July 24, 2017 (see Item 4.A. 
above) will be the basis for discussions of steps needed to fill remaining data 
needs and the timing to complete the RI and accompanying human health and 
ecological risk assessments.
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We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me.

Respectfully su

Leo M. Brausch 
Project Coordinator

LMB:

cc (via email);
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, lEPA (plus two hard copies)
LCCS Technical Committee
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